

Hennepin County Chironomidae Pupal Exuviae Volunteer Project

2013 Schedule

Date	What	Duration	Who	Description
May 28	Initial Training and Kickoff	6:00 – 8:30pm	Moriya, Mary and Volunteers	<u>1st hour</u> : overview and powerpoint presentation on why we monitor for chironomids <u>2nd hour</u> : fieldwork training
June 27-29	Collect 1 st Sample	--	Volunteers	Volunteers will go out and collect their first samples
July 8	Lab Training	6:00 – 9:00pm	Moriya, Mary and Volunteers	Q & A about how field sampling is going. Training on picking samples. Training on identifying chironomid pupae.
July 25-29	Collect 2 nd Sample	--	Volunteers	Volunteers will go out and collect their second samples
August 5	Open lab	5:00 – 9:00pm	Moriya, Mary and Volunteers	Open lab time to pick and identify samples.
August 23-26	Collect 3 rd Sample	--	Volunteers	Volunteers will go out and collect their third samples
August 27	Open lab	5:00 – 9:00pm	Moriya, Mary and Volunteers	Open lab time to pick and identify samples.
September 13-16	Collect 4 th Sample	--	Volunteers	Volunteers will go out and collect their third samples
Sept 23	Open lab	5:00 – 9:00pm	Moriya, Mary and Volunteers	Open lab time to pick and identify samples.
October	QC, Key, data assessment, final report	--	Moriya	Moriya will QC the samples, create a taxonomic key, assess the 2013 data, and write a final report with the results and how the program went.
Nov 12	Results presentation and volunteer recognition	6:00 – 8:30pm	Moriya, Mary and Volunteers	Moriya will present results from the project and Mary will recognize the volunteers for their work.